

**Q1 2024
Report**



**PARKS &
RECREATION
DAVID GIST**

REPORT FOR Q1 OCTOBER-DECEMBER 2023

In October parks and recreation finalized the majority of projects at the batting cage. The signage around the cages was installed, along with spring loaded spring latches on lane gates for automatic latches for safety. The concrete pad for the token machine was poured and the decorative awning for installed over the machine. We continued hauling top soil for level ups around the new walking paths. Light poles and cages were installed and set around the walking path.

In November, dirt work and level up continued throughout the Town Center around walking path, cleaning and removing construction debris from the area. General maintenance continued at McDonald and the City parks on a weekly basis. Restrooms at both parks were winterized and prepped for the winter season.

In December, electrical and lighting were completed at the Learning Center. The area around the Learning Center got a fresh level up, as well as some decorative rock at the front entrance off of the walking path. More riprap was installed along the north end of the lake. The rest of the fish habitat structures were built and are waiting to be placed in the lake in various locations. The construction barricade posts and cables were removed off of the west side of the park area to allow public access to the walking path from the parking lot. The new decorative banners were installed on all the light poles around the walking path.